


 

July 23, 2007 
2006 STIP Augmentation 

Technical Adjustment 
(All amounts in $1,000’s) 

 

• Butte (Interregional).  For the Butte Route 70 passing lanes near East Gridley Road (#2273), change 
$14,200 construction and $1,800 construction support from 2008-09 to 2009-10 and change $1,000 
R/W and $500 R/W support from 2007-08 to 2008-09. 

• Butte.  For Route 99, Route 32 to East First in Chico (#2410B), change the implementing agency for 
PS&E from Caltrans to the Butte County Association of Governments (BCAG). 

• Imperial.  For Brawley Bypass, Stage 2 (#21F), change the construction amount for the county share 
from $33,746 to $33,246. 

• Inyo.  Change $136 for ARB retrofits for 8 diesel buses (#2549) from 2009-10 to 2007-08. 

• Lassen.  For Susanville Town Hill (#3048), change county share programming to match interregional:  
change environmental from $175 to $183, PS&E from $300 to $307, R/W from $945 to $550, 
construction from $2,431 to $2,732 in 2008-09, and construction support from $337 to $405.  R/W 
support remains $210. 

• Los Angeles (Interregional).  Change TE funding for construction of aesthetic enhancements along 
Route 5 (#2808A) from 2007-08 to 2008-09, to match non-TE funding for Route 5 Carmenita Avenue 
interchange.  Includes $3,195 construction and $190 construction support. 

• Los Angeles.  For the Santa Monica TE project, pedestrian extensions to downtown transit mall 
(#3449), change $762 construction from 2008-09 to 2007-08. 

• Los Angeles.  For Route 138 widening, 77th St East to 89th St East (#3226), change $6,500 
construction from 2007-08 to 2008-09. 

• Merced (Interregional).  For Route 99 freeway conversion, Madera County Line to Buchanan Hollow 
(#5401), change $2,477 R/W from 2009-10 to 2007-08, to match funding plan for Route 99 Bond 
project. 

• Mendocino (Interregional).  For the $60,000 added for the Route 101 Willits Bypass (#125F), change 
$60,000 construction to $56,262 construction and $3,738 R/W.  This brings the totals from the 
interregional program for this grandfathered project to $146,891 construction in 2009-10 and $12,738 
R/W listed in the prior year. 

• Mono.  For the $482 for 6 replacement buses (#2554), the implementing agency is Mono Local 
Transportation Commission, not Eastern Sierra Transit Authority (ESTA). 

• Orange.  The listing in Attachment B to the 2006 STIP Augmentation adoption resolution should read 
Route 55 (not Route 5) auxiliary lane, Dyer to MacArthur (#3473). 

• Orange.  For the Route 5 Oso Parkway southbound off-ramp (#2671A), the implementing agency for 
R/W and construction is Caltrans, not the Orange County Transportation Authority. 

• Riverside.  For the Palm Springs Route 10 Indian Avenue interchange (#7G), funding is reduced from 
$16,889 to $13,656, all on construction in 2008-09.  The City of Palm Springs is the implementing 
agency and received an allocation for R/W in June 2007. 

• Riverside.  For the Route 15 California Oaks interchange (#9991), $3,170 is construction support, not 
R/W support. 

• Sacramento.  For replacement buses for El Dorado Transit (#3150), the implementing agency is El 
Dorado County Transit Authority, not Sacramento Regional Transit.  For Louis/Orlando transfer point 
improvements (#3147), the implementing agency is the City of Roseville, not Sacramento Regional 
Transit.  Funding for both projects is from the Sacramento county share. 
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• San Bernardino.  On the Route 210/215 connectors (#194Q), the implementing agency for 
construction is SANBAG, not Caltrans. 

• San Bernardino.  On the Route 10 project to widen exit ramps and add auxiliary lanes at Cherry, 
Citrus, and Cedar Avenue interchanges (#137M), change $4,400 construction from 2008-09 to 2009-
10 and change the implementing agency for construction from Caltrans to SANBAG. 

• San Diego.  On Route 52 preconstruction (#260F), $21,228 is for R/W, not R/W support.  For Unit 5A 
(#260G), construction is $72,360, not $75,323, and construction support is $6,636, not $3,673. 

• San Francisco.  For the Golden Gate terminal ferry berth (#2014J), change the $1,000 in 2007-08 
from construction to environmental. 

• San Joaquin.  For the County Woodward Island Bridge (#K643), change $87 PS&E from 2007-08 to 
2009-10. 

• San Luis Obispo.  For Route 101 South San Luis Obispo County operational improvements, phase 
1C (#4856B), change programming for environmental from $585 in 2007-08 to $545 in 2008-09. 

• San Luis Obispo.  For the South County transit hub (#1890), reduce construction from $694 to $634 
and add $60 for PS&E, all in 2007-08. 

• San Luis Obispo.  For City of Pismo Beach North 4th Street improvements (#1115), change $762 
construction from 2008-09 to 2007-08. 

• San Luis Obispo.  For the project that has been described as “Passing lane, left turn lane, Harmony 
Valley Road” (#380A), change the implementing agency for R/W and construction from Caltrans to 
the County of San Luis Obispo and change the project description to “Route 1 and Harmony Valley 
Road, left turn channelization.”  The amount programmed to the County is $26 for R/W and $3,081 for 
construction, both in 2007-08. 

• Sonoma (Interregional).  For the Kashaya Pomo cultural landscape TE project (#748I), change the 
$680 now programmed in 2009-10 and 2010-11 for various components to $680 in 2007-08, with 
$107 for environmental and $573 for construction. 

• Tehama.  Delete $11 programmed in 2009-10 for the City of Red Bluff pedestrian and bikeway TE 
project (#2403). 

• Tehama.  Correct the double counting of planning, programming, and monitoring.  Correct amounts 
are $98 each year from 2007-08 through 2010-11. 

• Tehama.  For Reeds Creek Road (#2182) change $6 R/W from 2007-08 to 2008-09.  For Kirkwood 
Road (#2333), change $12 PS&E from 2007-08 to 2008-09 and $5 R/W from 2008-09 to 2009-10.  
For Columbia Avenue (#2334), change $6 PS&E from 2007-08 to 2008-09 and $5 R/W from 208-09 
to 2009-10.  For McCoy Road low water crossing (#2331), change $567 construction from 2007-08 to 
2008-09. 

• Trinity.  For the Hayfork sidewalks and bike lane, phase 2 (#2399A), the implementing agency is 
Caltrans, not Trinity County.  Change the $823 construction to $30 environmental in 2007-08, $30 
PS&E in 2008-09, $25 R/W and $15 R/W support in 2008-09, and $643 construction and $80 
construction support in 2009-10. 

• Trinity.  For West Weaverville traffic calming (#2399B) the implementing agency is Caltrans, not 
Trinity County.  Change the $250 construction to $30 environmental in 2007-08, $20 PS&E in 2008-
09, $2 R/W support in 2008-09, and $158 construction and $40 construction support in 2009-10. 

 


